

## GLOBAL TIMELINE AND NEXT STEPS

2009	TIMING	ACTION
<b>February</b>		
	4 <sup>th</sup> week	Scenario planning model revisions completed based on input from Indianapolis mtg
<b>March</b>		
	2-6	Cross-cutting issues assigned to appropriate advisory groups
	Week 1	Staff develop draft workplans for cross-cutting issues (PAT HOGAN HAS DONE THIS FOR TECHNOLOGY)
	9-13	Completion and approval of policy options document for each Platform advisory group
	Week 2	Vetting of scenario model by modeling sub-group members
		Tier II quantification completed
	9-20	Series of hour and a half webinars for Platform stakeholders to review model scenarios and provide input on integrated roadmap
	Week 3-4	Individual advisory group meetings (individual advisory groups determine best method for convening participants i.e. in-person or webinar/conference call)
	Week 5	MGGRA advisory group meeting
<b>April</b>		
	TBD	ICF policy runs and sensitivities completed
	Week 2	REMI modeling for cap and trade (sector economic impacts of cap and trade)

	Weeks 2-3	Review of model and best shot scenario by individual Tier II advisory groups
	20	First draft of roadmap due
	27-29	Round of Platform advisory group conference calls
<b>May</b>		
	5-6	Joint meeting of Platform advisory groups and GHG advisory group
	Weeks 3-4	REMI modeling for cap and trade (sector economic impacts of cap and trade)
<b>June</b>		
	Week 2	Draft final version of roadmap due
	Week 4	Presentation of roadmap and best shot scenario to MGA steering committee
<b>July</b>		Liaison work with MGA steering committee
<b>August</b>		Design and printing of roadmap following steering committee sign off
<b>September</b>		Summit